



# Town of Chatham

Office of the Select Board  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## NEWS RELEASE

FOR IMMEDIATE RELEASE – March 19, 2023

### **Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

### For Immediate Release

#### **Sewer Construction**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & CFP) as outlined below.

#### **Work for the week of March 20<sup>th</sup> – March 24<sup>th</sup>:**

##### **1D-2A:**

- Continued sewer work expected on Middle Road. ***Road closed to through traffic. Local traffic accessible from Meetinghouse Road***
- Tentative – commence sewer lateral work on Morton Road. ***Traffic plan to be determined.***
- Continued site work at Pump Station #3 (Meetinghouse Road).

##### **Crowell Road Phase 2 and CFP:**

- Drainage work expected to continue on Tip Cart Drive near the intersection with Barcliff Avenue. ***Traffic to be detoured. If a complete closure is necessary, traffic will be detoured via Crowell Road to Main Street to Old Harbor Road to Orleans Road to Stony Hill Road.***
- Tentative - Drainage work expected to commence on Shore Road near the intersection with Barcliff Avenue. ***Traffic plan to be determined.***

**QAPS:**

- Continued sewer work on Queen Anne Road and/or Oyster Pond Furlong. *Traffic plan to be determined.*
- Continued site work at pump station site expected (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection). *Traffic plan to be determined.*

**Two Week Look Ahead (3/27 – 3/31):**

**1D-2A:**

- Continued sewer work expected on Meetinghouse Road. *Traffic plan to be determined.*
- Continued sewer lateral work on Morton Road. *Traffic plan to be determined.*
- Potentially commencing work on Mill Hill Road. *Traffic limited to one lane alternating traffic.*
- Continued site work at Pump Station #3 expected (Meetinghouse Road).

**Crowell Road Phase 2 and CFP:**

- Tentative - Continued drainage work expected on Shore Road near the intersection with Barcliff Avenue. *Traffic plan to be determined.*

**QAPS:**

- Tentative - site work at pump station site (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection). *Traffic plan to be determined.*

**Three Week Look Ahead (4/3 – 4/7):**

**1D-2A:**

- Continue sewer work on Mill Hill Road. *Traffic limited to one lane alternating traffic.*
- Continued site work at Pump Station #3 expected (Meetinghouse Road).

**Crowell Road Phase 2 and CFP:**

- Tentative - Work will commence at the DPW site. *No impacts to traffic.*

**QAPS:**

- Tentative - site work at pump station site (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection). *Traffic plan to be determined.*

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###