



*Town of Chatham*  
*Office of the Select Board*  
*Town Manager*  
*549 Main Street*  
*Chatham, MA 02633*



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

**NEWS RELEASE**

FOR IMMEDIATE RELEASE – June 15, 2023

**Media Contact:**

Robert Duncanson, Ph.D., Director of Health & Natural Resources  
Town of Chatham  
(508) 945-5165  
[rduncanson@chatham-ma.gov](mailto:rduncanson@chatham-ma.gov)

---

**For Immediate Release**

**Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & CFP) as outlined below.

**Work for the week of June 19<sup>th</sup> – June 23<sup>rd</sup>:**

**1D-2A:**

- Tentative – work at Pump Station #3 (Meetinghouse Road).

**Crowell Road Phase 2 and CFP:**

- Continued road work expected on Crowell Road between the intersections with Lake Street and Kendrick Harvest Way. Paving is planned for Monday, 6/19 and Thursday, 6/22, with curb and sidewalk work to follow. ***One lane closure expected with alternating traffic except for Monday, 6/19 and Thursday, 6/22 which will likely require detours as follows:***
  - ***Detour will be in place: Portion of Crowell Road will be closed between Stony Hill Road and Tip Cart Drive, and Lake Street will be closed. Traffic will be detoured via Tip Cart Drive to Barcliff Avenue to Old Harbor Road to Orleans Road to Stony Hill Road.***

- *Once the Contractor is past Tip Cart Drive working towards Kendrick Harvest Way, detour will be in place: traffic will be detoured via Crowell Road to Main Street to Old Harbor Road to Orleans Road to Stony Hill Road.*

**QAPS:**

- No work planned.

**Two Week Look Ahead (6/26 – 6/30):**

**1D-2A:**

- Tentative – sewer testing on Mill Hill Road.
- Tentative – work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive).

**Crowell Road Phase 2 and CFP:**

- Continued curb and sidewalk work on Crowell Road between the intersections of Lake Street and Kendrick Harvest Way. *One lane closure expected with alternating traffic.*

**QAPS:**

- No work planned.

**Three Week Look Ahead (7/3 – 7/7): **\*\*No Work on Tuesday, 7/4 for Independence Day\*\*****

**1D-2A:**

- Tentative – work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive).

**Crowell Road Phase 2 and CFP:**

- No work planned.

**QAPS:**

- No work planned.

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer

construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###