



Town of Chatham

Office of the Select Board
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – December 1, 2023

Media Contact:

Robert Faley, Director of Public Works
Town of Chatham
(508) 945-5155
rfaley@chatham-ma.gov

Sewer Construction Update

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & CFP) as outlined below.

Work for Friday, December 1st:

QAPS:

- Sewer work/testing is planned in the vicinity of the pump station site (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection), ***multiple detours are expected to be in place as follows, signage and police details will be in place to assist motorists:***
 - ***Traffic from Absegami Run and Oyster Pond Furlong will be routed through the Chatham Village Market/CVS back entrance.***
 - ***Queen Anne Road will be closed at the intersection of Queen Anne Road, Main Street, and Depot Road. Traffic will be routed to Main Street to the rotary.***
 - ***Queen Anne Road will be closed starting at the intersection of Oyster Pond Lane, Queen Anne Road, and Adams Lane. Traffic will be routed up Adams Lane to Main Street.***

Work for the week of December 4th – December 8th:

1D-2A:

- Tentative - continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) expected.

Crowell Road Phase 2 and CFP:

- No roadwork planned.

QAPS:

- Site work at pump station site (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection).

Two Week Look Ahead (12/11 – 12/15):

1D-2A:

- Tentative - continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) expected.

Crowell Road Phase 2 and CFP:

- No roadwork planned.

QAPS:

- Tentative - site work at pump station site (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection).

Three Week Look Ahead (12/18 – 12/22):

1D-2A:

- Tentative - continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) expected.

Crowell Road Phase 2 and CFP:

- No roadwork planned.

QAPS:

- Tentative - site work at pump station site (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection).

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked please update with the new link to the Town's website. Sewer construction

updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###