



# Town of Chatham

Office of the Select Board  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## NEWS RELEASE

FOR IMMEDIATE RELEASE – December 6, 2024

Contact: Robert Faley  
Director of Public Works  
(508) 945-5155; [rfaley@chatham-ma.gov](mailto:rfaley@chatham-ma.gov)

### **Sewer/Road Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and the Phase 1C-5 – Oyster Pond Sewer Extension (1C-5). Dig It Construction LLC will be continuing work on the Phase 1E-2 – Stage Harbor Road Sewer Extension Project (1E-2). Robert B. Our Co., Inc. will be continuing work on the Mill Pond Pumping Station Upgrade (MPPS) as outlined below. The Hatch Group will be working on Old Harbor Road and Seaview Street.

### **Work for the week of December 9<sup>th</sup> – December 13<sup>th</sup>:**

#### **1D-2A:**

- Continued site work and paving at Pump Station #3 (Meetinghouse Road) and site work at Pump Station #4 (Twine Field Drive) is expected.

#### **1E-2:**

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).
- Monday 12/9 - Paving is expected on Stage Harbor Road. There will be two detours in place pending the paving operations location:

***For public safety reasons, Stage Harbor Road between Bridge Street and Cedar Street will be closed and a detour will be in place.***

- ***Detour from Champlain Road – via Bridge Street***
- ***Detour from Bridge Street around Champlain Road***
- ***From Stage Harbor Road – via Cedar Street to Champlain Road***

***For public safety reasons, Stage Harbor Road between the Harbormaster's Garage and Bridge Street will be closed and a detour will be in place.***

- *Detour route will be from Bridge Street North to Stage Harbor Road, to Cedar Street, to Champlain Road.*
- *Detour route from Champlain Road to Cedar Street to Stage Harbor Road to Bridge Street.*

**MPPS:**

- *Continued sewer work on Mill Pond Road. Road closures are expected for Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **\*\*Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing\*\****

**1C-5:**

- *Continued sewer work on Pond View Avenue. Access will be limited; police detail(s) will be on-site to assist residents.*

**Old Harbor Rd. & Seaview St.**

- *Drainage structures and manholes will be raised on Seaview Street. Paving is expected on Old Harbor Road and Seaview Street. Access will be limited; police detail(s) will be on-site to assist residents.*

**Two Week Look Ahead (12/16 – 12/20):**

**1D-2A:**

- *Continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) is expected.*

**1E-2:**

- *Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).*

**MPPS:**

- *Continued sewer work on Mill Pond Road. Road closures are expected for Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **\*\*Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing\*\****

**1C-5:**

- *Continued sewer work on Pond View Avenue. Access will be limited; police detail(s) will be on-site to assist residents.*

**Three Week Look Ahead (12/23 – 12/27): **\*\*No Work on Wednesday 12/25 for the Christmas Holiday\*\*****

**1D-2A:**

- *Continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) is expected.*

**1E-2:**

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

**MPPS:**

- Continued sewer work on Mill Pond Road. *Road closures are expected for Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **\*\*Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing\*\****

**1C-5: **\*\*No Work Wednesday 12/25 through Friday 12/27\*\*****

- Commence sewer and water work on Pond View West. *Access will be limited; police detail(s) will be on-site to assist residents.*

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

Sewer construction updates are being posted to the Town's website under the "Projects" icon as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###