



Town of Chatham

Office of the Select Board
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – January 10, 2025

Contact: Robert Faley
Director of Public Works
(508) 945-5155; rfaley@chatham-ma.gov

Sewer Construction Update

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1C-5 – Oyster Pond Sewer Extension (1C-5), Dig It Construction LLC will be continuing work on the Phase 1E-2 – Stage Harbor Road Sewer Extension Project (1E-2), and Robert B. Our Co., Inc. will be continuing work on the Mill Pond Pumping Station Upgrade (MPPS) as outlined below.

Work for the week of January 13th – January 17th:

1C-5:

- Continued sewer and water work on Pond View West. *Local traffic only, detour will be in place. Police detail(s) will be on-site and signage in place to assist residents.*

1E-2:

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

MPPS:

- Continued sewer work on Mill Pond Road. *Road closures are expected for Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing***

Two Week Look Ahead (1/20 – 1/24):

1C-5:

- Continued sewer and water work on Pond View West. ***Local traffic only, detour will be in place. Police detail(s) will be on-site and signage in place to assist residents.***
- Site work is expected to commence at the Oyster Pond Condominiums pumping station site (1233 Main Street).

1E-2:

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

MPPS:

- Continued sewer work on Mill Pond Road. ***Road closures are expected for Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing*****

Three Week Look Ahead (1/27 – 1/31):

1C-5:

- Continued sewer and water work on Pond View West. ***Local traffic only, detour will be in place. Police detail(s) will be on-site and signage in place to assist residents.***
- Continued site work is expected at the Oyster Pond Condominiums pumping station site (1233 Main Street).

1E-2:

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

MPPS:

- Continued sewer work on Mill Pond Road. ***Road closures are expected for Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing*****

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

Sewer construction updates are being posted to the Town's website under the "Projects" icon as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###