



# Town of Chatham

Office of the Select Board  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## NEWS RELEASE

FOR IMMEDIATE RELEASE – May 2, 2025

Contact: Robert Faley  
Director of Public Works  
(508) 945-5155; [rfaley@chatham-ma.gov](mailto:rfaley@chatham-ma.gov)

### **Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1C-5 – Oyster Pond Sewer Extension (1C-5), Dig It Construction LLC will be continuing work on the Phase 1E-2 – Stage Harbor Road Sewer Extension Project (1E-2), and Robert B. Our Co., Inc. will be continuing work on the Mill Pond Pumping Station Upgrade (MPPS) as outlined below.

#### **Work for the week of May 5<sup>th</sup> – May 9<sup>th</sup>:**

##### **1C-5:**

- Continued sewer work is planned on Kelley Lane. ***Local traffic only. Police details and signage will be in place to assist residents.***
- Continued site work is planned at the Oyster Pond Condominiums (OPC) pumping station site (1233 Main Street).

##### **1E-2:**

- Continued site work is planned at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

##### **MPPS:**

- Continued sewer work is planned on Mill Pond Road. ***Road closures are planned for Mill Pond Road and Homestead Lane, local traffic only.***

#### **Two Week Look Ahead (5/12 – 5/16):**

##### **1C-5:**

- Continued sewer work is planned on Kelley Lane. ***Local traffic only. Police detail(s) will be on-site and signage in place to assist residents.***

- Continued site work is planned at the Oyster Pond Condominiums (OPC) pumping station site (1233 Main Street).

**1E-2:**

- Tentative – Roadway striping and site restoration work along the roadways is planned for Stage Harbor Road and Champlain Road. ***Police detail(s) will be on-site. Traffic impacts will be minimal.***
- Continued site work is planned at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

**MPPS:**

- Continued sewer work is planned on Mill Pond Road. ***Road closures are planned for Mill Pond Road and Homestead Lane, local traffic only.***

**Three Week Look Ahead (5/19 – 5/23):**

**1C-5:**

- Continued sewer work is planned on Kelley Lane. ***Local traffic only. Police detail(s) will be on-site and signage in place to assist residents.***
- Continued site work is planned at the Oyster Pond Condominiums (OPC) pumping station site (1233 Main Street).

**1E-2:**

- Continued site work is planned at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

**MPPS:**

- Continued sewer work is planned on Mill Pond Road. ***Road closures are planned for Mill Pond Road and Homestead Lane, local traffic only.***

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor’s actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

Sewer construction updates are being posted to the Town’s website under the “Projects” icon as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###