



Town of Chatham

Office of the Select Board
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – February 16, 2023

Media Contact:

Robert Duncanson, Ph.D., Director of Health & Natural Resources
Town of Chatham
(508) 945-5165
rduncanson@chatham-ma.gov

For Immediate Release

Sewer Construction Update

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and for the Queen Anne Pumping Station (QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & CFP) as outlined below.

Work for the week of February 20th – February 24th:

1D-2A:

- Continued sewer work expected on Middle Road. ***Road is closed to thru-traffic, motorists are being directed to exit via Sam Ryder Road.***
- Sewer work along the Old Colony Rail Trail (bike path) expected to commence, work will start from the Water Pollution Control Facility (WPCF) and proceed west towards Meetinghouse Road. ***For public safety reasons, the bike path between the entrance to the WPCF and Meetinghouse Road will be closed to bikers & pedestrians Monday, 2/20, through Wednesday, 2/22, to allow construction of the sewer into the WPCF. After 2/22 the bike path is expected to re-open to bikers & pedestrians with police detail(s) on-site to assist users of the bike path through the immediate area(s) of construction.***

Crowell Road Phase 2 and CFP:

- No work expected.

QAPS:

- Continued site work at pump station site expected (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong). *Police detail(s) as needed to facilitate traffic and assist motorists.*

Two Week Look Ahead (2/27 – 3/3):

1D-2A:

- Continued sewer work is expected on Middle Road. *Traffic plan to be determined.*
- Continued sewer work along the bike path expected, work will proceed from the Chatham WWTF toward Meetinghouse Road. *Police detail(s) will be on-site to assist users of the bike path through the immediate area(s) of construction.*
- Continued site work at Pump Station #3 expected (Meetinghouse Road).

Crowell Road Phase 2 and CFP:

- Work area to be determined.

QAPS:

- Continued site work at pump station site expected (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong). *Police detail(s) as needed to facilitate traffic and assist motorists.*

Three Week Look Ahead (3/6 – 3/10):

1D-2A:

- Continued sewer work is expected on Middle Road. *Traffic plan to be determined.*
- Continued sewer work along the bike path expected, work will proceed from the Chatham WWTF toward Meetinghouse Road. *Police detail(s) will be on-site to assist users of the bike path through the immediate area(s) of construction.*
- Continued site work at Pump Station #3 expected (Meetinghouse Road).

Crowell Road Phase 2 and CFP:

- Work area to be determined.

QAPS:

- Continued site work at pump station site expected (40 Queen Anne Road; SE corner of Queen Anne Road and Oyster Pond Furlong). *Police detail(s) as needed to facilitate traffic and assist motorists.*

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

The website formerly used for project updates (<http://www.chathamscproject.info>) is no longer being updated as the information is now available on the Town's website under the Projects link. If you have this site bookmarked, please update with the new link to the Town's website. Sewer construction updates are being posted to the Town's website as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###