



# Town of Chatham

Office of the Select Board  
Town Manager  
549 Main Street  
Chatham, MA 02633



Jill R. Goldsmith  
TOWN MANAGER  
[jgoldsmith@chatham-ma.gov](mailto:jgoldsmith@chatham-ma.gov)

Tel: (508) 945-5105  
Fax: (508) 945-3550  
[www.chatham-ma.gov](http://www.chatham-ma.gov)

## NEWS RELEASE

FOR IMMEDIATE RELEASE – September 27, 2024

Contact: Robert Faley  
Director of Public Works  
(508) 945-5155; [rfaley@chatham-ma.gov](mailto:rfaley@chatham-ma.gov)

### **Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A), the Queen Anne Pumping Station (QAPS) Upgrade, and the Phase 1C-5 – Oyster Pond Sewer Extension (1C-5). Dig It Construction LLC will be continuing work on the Phase 1E-2 – Stage Harbor Road Sewer Extension Project (1E-2).

Robert B. Our Co., Inc. will be commencing work on the Mill Pond Pumping Station Upgrade (MPPS) this coming October.

### **Work for the week of September 30<sup>th</sup> – October 4<sup>th</sup>:**

#### **1D-2A:**

- Continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) is expected.

#### **QAPS:**

- Continued site work at the pump station site is expected (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection). *For public safety reasons, the southbound lane of Queen Anne Road will be closed from the Chatham Village Market to the Oyster Pond Furlong intersection. Local traffic only but access may be limited depending on the construction. Police details and signage will be in place.*

#### **1E-2:**

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

#### **MPPS:**

- No work planned.

**1C-5:**

- Continued construction at the Independence Lane Pump Station site and Independence Lane. ***To avoid being inconvenienced during the daytime, residents will be required to move their vehicles off Independence Lane before 7:00AM. The Chatham Police Department will be on site daily to assist with finding alternate parking.***

**Two Week Look Ahead (10/7– 10/11):**

**1D-2A:**

- Continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) is expected.

**QAPS:**

- Continued site work at the pump station site is expected (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection). ***For public safety reasons, the southbound lane of Queen Anne Road will be closed from the Chatham Village Market to the Oyster Pond Furlong intersection. Local traffic only but access may be limited depending on the construction. Police details and signage will be in place.***

**1E-2:**

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

**MPPS:**

- Work to be determined.

**1C-5:**

- Continued construction at the Independence Lane Pump Station site and Independence Lane. ***To avoid being inconvenienced during the daytime residents will be required to move their vehicles off Independence Lane before 7:00AM. The Chatham Police Department will be on site daily to assist with finding alternate parking.***

**Three Week Look Ahead (10/14 – 10/18):**

**1D-2A:**

- Continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) is expected.

**QAPS:**

- Continued site work at the pump station site is expected (40 Queen Anne Road; south side of Queen Anne Road and Oyster Pond Furlong intersection).

**1E-2:**

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).


**MPPS:**

- Work to be determined.

1C-5:

- Continued construction at the Independence Lane Pump Station site and Independence Lane. ***To avoid being inconvenienced during the daytime residents will be required to move their vehicles off Independence Lane before 7:00AM. The Chatham Police Department will be on site daily to assist with finding alternate parking.***

***\*\*Please note that work associated with the Mill Pond Pumping Station is expected to affect access to the Town Landing beginning in Octoberr. Additional information will be provided by the Harbormaster to all permit holders as the Contractor's schedule is confirmed for this area.\*\****





**WORK ZONE 2 DETOURS - PLAN**  
NTS

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor’s actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

Sewer construction updates are being posted to the Town’s website under the “Projects” icon as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###