



Town of Chatham

Office of the Select Board
Town Manager
549 Main Street
Chatham, MA 02633



Jill R. Goldsmith
TOWN MANAGER
jgoldsmith@chatham-ma.gov

Tel: (508) 945-5105
Fax: (508) 945-3550
www.chatham-ma.gov

NEWS RELEASE

FOR IMMEDIATE RELEASE – November 14, 2024

Contact: Robert Faley
Director of Public Works
(508) 945-5155; rfaley@chatham-ma.gov

Sewer Construction Update

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – Morton Road Sewer Extension Project (1D-2A) and the Phase 1C-5 – Oyster Pond Sewer Extension (1C-5). Dig It Construction LLC will be continuing work on the Phase 1E-2 – Stage Harbor Road Sewer Extension Project (1E-2). Robert B. Our Co., Inc. will be continuing work on the Mill Pond Pumping Station Upgrade (MPPS) as outlined below.

Work for Saturday, November 16th:

1D-2A:

- Tentative - continued site work in the vicinity of Pump Station #3 (Meetinghouse Road) is expected.

Work for the week of November 18th – November 22nd:

1D-2A:

- Continued site work and paving at Pump Station #3 (Meetinghouse Road) and site work at Pump Station #4 (Twine Field Drive) is expected.
- Final milling and paving is expected mid-week on Balfour Lane. ***Police detail(s) will be on-site to assist motorists. Access may be limited.***

1E-2:

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).
- Pavement preparation and paving is expected on Honeysuckle Lane and Cedar Swamp Lane (North and South). ***Police detail(s) will be on-site to assist motorists, access may be limited.***

MPPS:

- Continued sewer work on Mill Pond Road. ***Road closures are expected on Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing*****

1C-5:

- Continued sewer and water work on Pond View Avenue/Pond View West is expected. ***Access will be limited; police detail(s) will be on-site to assist residents.***

Stormwater Improvement Projects:

- Soil borings are expected on Eliphamets Lane and Fox Hill Road for upcoming stormwater improvement designs. ***Police detail(s) will be on-site. Part-day road closure expected on Eliphamets Lane.***

Paving:

- Paving is expected on Old Harbor Road and Seaview Street. ***Schedule is pending and weather dependent; police detail(s) will be on-site to assist residents.*** Drainage work is expected on Seaview Street. Paving on Old Harbor Road and Seaview Street is dependent upon the completion of the drainage work. ***Road closures and detours on Seaview Street should be expected; police detail(s) will be onsite to assist residents.***

Two Week Look Ahead (11/25– 11/29): **No Work on Thursday 11/28 and Friday 11/29 for the Thanksgiving Holiday******

1D-2A:

- Continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) is expected.

1E-2:

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).

MPPS:

- Continued sewer work on Mill Pond Road. ***Road closures are expected for Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing*****

1C-5:

- Continued sewer and water work on Pond View Avenue/Pond View West. ***Access will be limited; police detail(s) will be on-site to assist residents.***

Three Week Look Ahead (12/2 – 12/6):

1D-2A:

- Continued site work at Pump Station #3 (Meetinghouse Road) and Pump Station #4 (Twine Field Drive) is expected.

1E-2:

- Continued site work is expected at the pumping station site (Old Mill Boat Yard/Harbormasters Garage).
- Milling/paving of Stage Harbor Road is expected. ***Detours will be in place. Police detail(s) and signage will be on-site to assist motorists.***

MPPS:

- Continued sewer work on Mill Pond Road. ***Road closures are expected for Mill Pond Road and Homestead Lane, local traffic only. Police detail(s) will be on-site to assist motorists. **Please note that work associated with the Mill Pond Pumping Station will close access to the Town Landing*****

1C-5:

- Continued sewer and water work on Pond View Avenue/Pond View West. ***Access will be limited; police detail(s) will be on-site to assist residents.***

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

Sewer construction updates are being posted to the Town's website under the "Projects" icon as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###