



*Town of Chatham*  
*Department of Public Works*  
*221 Crowell Road*  
*Chatham, MA 02633*



Tel: (508) 945-5155 (508) 945-5150 Fax: (508) 945-5152

[www.chatham-ma.gov](http://www.chatham-ma.gov)

November 6, 2025  
Contact: Robert Faley  
Director of Public Works  
(508) 945-5155; [rfaley@chatham-ma.gov](mailto:rfaley@chatham-ma.gov)

**For Immediate Release**

**Sewer Construction Update**

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1C-5 – Oyster Pond Sewer Extension (1C-5) and Dig It Construction LLC will be continuing work on the Phase 1E-2 – Stage Harbor Road Sewer Extension Project (1E-2) as outlined below.

**Work for the week of November 10<sup>th</sup> – November 14<sup>th</sup>:**

**1C-5:**

- Continued site work is planned at the Oyster Pond Condominiums (OPC) pumping station (1233 Main Street).
- Continued electrical work is planned at the Pond View West and Independence Lane pumping station sites.
- Tentative – sewer testing is planned on project roads. *Police detail(s) and signage will be in place in the vicinity of the work.*

**1E-2:**

- Tentative - continued site work is planned at the pumping station (Old Mill Boat Yard / Harbormasters Garage).

**Two Week Look Ahead (11/17 – 11/21):**

**1C-5:**

- Continued site work is planned at the Oyster Pond Condominiums (OPC) pumping station (1233 Main Street).
- Continued electrical work is planned at the Pond View West and Independence Lane pumping station sites.
- Final pavement restoration is planned on project roads. *Police detail(s) and signage will be in place in the vicinity of the work.*

**1E-2:**

- Work schedule to be determined.

**Three Week Look Ahead (11/24 – 11/28): \*\*No Work Planned on Thursday 11/27 or Friday 11/28 for the Thanksgiving Holiday\*\***

**1C-5:**

- Continued site work is planned at the Oyster Pond Condominiums (OPC) pumping station (1233 Main Street).
- Tentative - final pavement restoration is planned on project roads. *Police detail(s) and signage will be in place in the vicinity of the work.*

**1E-2:**

- Work schedule to be determined.

Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor's actual progress and the weather.

Roads will be passable at the end of each day. Police Details and Contractors will work with residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless otherwise noted.

Sewer construction updates are being posted to the Town's website under the "Projects" icon as the primary information site for residents at <http://www.chatham-ma.gov>. We encourage you to visit for additional information regarding the CWMP and other important projects and events in Town.

Thank you for your patience and cooperation during this important project to restore and protect our environment.

###